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FY 1999 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status
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SPI 0.94 0.89 0.86 0.88 0.89 0.91

CPI 1.72 1.53 1.13 1.24 1.00 0.97
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                   FYTD CUR PTS
1.3 BCWS BCWP ACWP SV CV BSLN BCWS

PBS
WM01 Expense 60.5 58.1 55.0 (2.5) 3.1 133.7 133.7
Spent Nuclear Fuel CENRTC 8.2 6.1 9.7 (2.2) (3.7) 16.7 16.7

GPP/LI 20.4 16.7 18.2 (3.7) (1.6) 41.6 41.6
Sub-Total WM01 89.1 80.8 83.0 (8.3) (2.2) 192.1 192.1

WM02 Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Storage Canister CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Sub-Total WM02 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Expense 60.5 58.1 55.0 (2.5) 3.1 133.7 133.7
CENRTC 8.2 6.1 9.7 (2.2) (3.7) 16.7 16.7
GPP/LI 20.4 16.7 18.2 (3.7) (1.6) 41.6 41.6

Total 89.1 80.8 83.0 (8.3) (2.2) 192.1 192.1


